

UI Modernization: Current Status

KDOL UI MODERNIZATION PROCESS

Step 1: Agency Identifies Project	Completed
Step 2: Agency Submits Planned Project Documentation	Completed
Step 3: CITO Provides Initial Project Determination	Completed
Step 4: Feasibility Study Report (FSR) is Required	Completed
Step 5: CITO Reviews/Approves FSR	Completed
Step 6: Agency Files High Level Plan	Completed
Step 7: CITO Approves High Level Plan	Completed
Step 8: Agency Completes RFP Process	In Progress (RFP to bid April 1)
Step 9: Agency Completes Detailed Project Plan with Vendor	Estimated Summer/Early Fall 2021
Step 10: CITO Approves Detailed Project Plan	Estimated Fall 2021
Step 11: Agency Begins Project	Estimated Late Fall/Winter 2021