
E Line Station Construction Timing Construction coordinated with part-
ner agency-led project

University & Berry Details to be provided in spring 2024 No

University & Malcom Details to be provided in spring 2024 No

University & 27th Avenue Details to be provided in spring 2024 No

University & 23rd Avenue Details to be provided in spring 2024 No

University-4th Street & U of M Rec 
Center-Ridder Arena

2024 Yes

University-4th Street & 15th Avenue 2024 Yes

University-4th Street & 10th/11th 
Avenue

2024 Yes

University-4th Street & 6th Avenue 2025 Yes

University-4th Street & Central 2025 (University & Central); details to 
be provided in spring 2024 (4th Street 
& Central)

Yes

Hennepin-1st Avenue & 2nd Street NE 2024 Yes

Hennepin & Gateway 2025 No

Hennepin & 3rd/4th Street Substantially complete No

Hennepin & 5th Street Substantially complete No

Hennepin & 7th/8th Street Substantially complete No

Hennepin & 10th/11th Street Substantially complete No

Hennepin & Spruce-Laurel Details to be provided in spring 2024 No

Hennepin & Groveland 2025 No

Hennepin & Franklin 2025 Yes

Hennepin & 25th Street 2025 Yes

Uptown Transit Station 2024 Yes

Hennepin & 33rd Street Details to be provided in spring 2024 No

Hennepin & 36th Street Details to be provided in spring 2024 No

Richfield Road & Bde Maka Ska South 2025 No

Sheridan & 39th Street Details to be provided in spring 2024 No

Upton & 43rd Street 2024 Yes

44th Street & Abbott Details to be provided in spring 2024 No

France & 44th Street 2024 No

France & 47th Street 2024 No

France & 50th Street 2024 No

France & 54th Street 2024 No

France & 58th Street 2024 No

France & 62nd Street Details to be provided in spring 2024 No

Fairview Southdale Hospital Details to be provided in spring 2024 No

Southdale Transit Center 2025 No
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Station construction substantially complete

Construction timing details to be provided in 
spring 2024

�Station to be constructed in 2024

�Station to be constructed in 2025

Stations to be constructed in coordination 
with partner agency-led project (2024)

Stations to be constructed in coordination 
with partner agency-led project (2025)
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