



Construction Overview



CONSTRUCTION CONTRACT 1

Letting:
December 2018

Construction:
2019, 2020

Local roads in Martinsville



CONSTRUCTION CONTRACT 2

Expected Letting:
November 2019

Construction: 2020, 2021, 2022

I-69 from SR 39 to Morgan St.

Interchanges:
SR 39, Ohio St. and SR 44/252



CONSTRUCTION CONTRACT 3

Expected Letting:
January 2020

Construction: 2020, 2021

Local access roads in Morgan County

Interchange:
Henderson Ford Rd.



CONSTRUCTION CONTRACT 4

Expected Letting: Fall 2020

Construction:
2021, 2022, 2023, 2024

I-69 from Morgan St. to Fairview Rd.

Interchanges: SR 144 and Smith Valley Rd.




CONSTRUCTION CONTRACT 5

Expected Letting: Fall 2020

Construction:
2021, 2022, 2023, 2024

I-69 from Fairview Rd. to and including I-465

Interchanges: County Line Rd., Southport Rd., Epler Ave. and I-465



OCT 2019

	2019	2020	2021	2022	2023	2024
Construction Contract 1 Local roads in Martinsville						
Construction Contract 2 I-69 from SR 39 to Morgan St. Interchanges: SR 39, Ohio St. and SR 44/252						
Construction Contract 3 Local access roads in Morgan County Interchange: Henderson Ford Rd.						
Construction Contract 4 I-69 from Morgan St. to Fairview Rd. Interchanges: SR 144 and Smith Valley Rd.						
Construction Contract 5 I-69 from Fairview Rd. to and including I-465 Interchanges: County Line Rd., Southport Rd., Epler Ave. and I-465						



NextLevel