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ABAG 2022‐2030 RHNA and Plan Bay Area 2050 Key Milestones 
Per Government Code §65588(e)(3)(A), the Housing Element Due Date is 18 months after adoption of the Regional 
Transportation Plan/Sustainable Communities Strategy (RTP/SCS). Plan Bay Area 2050, the next regional plan, is 
scheduled to be adopted in June 2021, with the Housing Element Due Date in December 2022. This schedule assumes 
that there are subregions. Dates are tentative and subject to change. 

  Key Milestones  Deadline 

1  Plan Bay Area 2050 and RHNA Kickoff  September 2019 

2  Release Draft Plan Bay Area 2050 Regional Growth Forecast, Adopt Growth Framework Update  September 2019 

3  Jurisdiction Survey on RHNA factors, Fair Housing1  December 2019 

4  Deadline for Subregions to Form2  February 2020 

5  Adopt Final Plan Bay Area 2050 Regional Growth Forecast; Release Plan Bay Area 2050  

Draft Preferred Scenario 

April 2020 

6  Dept. of Housing and Community Development (HCD) Issues RHND3  April 2020 

7  Release Proposed Methodology,4 Release Draft Subregion Shares   May 2020 

8  Public Hearing on Proposed Methodology, Subregion Shares  June 2020 

9  Adopt Plan Bay Area 2050 Preferred Scenario  July 2020 

10  Assign Subregion Shares5   July 2020 

11  Release Draft Methodology and Submit to HCD for Review6  September 2020 

12  Release Plan Bay Area 2050 Draft Plan and EIR  January 2021 

13  Adopt Final Methodology after 60‐day HCD Review Period7  January 2021 

14  Release Draft Allocation8  January 2021 

15  Deadline for Appeals to Draft Allocation9  March 2021 

16  Comment Period on Appeals Received10  April 2021 

17  Public Hearing on Local Appeals11  May 2021 

18  Decision on Appeals, Issue Final Allocation12  May 2021 

19  Adopt Plan Bay Area 2050Final Plan and EIR  June 2021 

20  Public Hearing to Adopt Final Allocation Plan13  July 2021 

21  HCD Determination of Consistency with Housing Element Law14  August 2021 

22  Local Governments Adopt Housing Element Update  December 2022 
 

Glossary of Acronyms 
ABAG – Association of Bay Area Governments 
EIR – Environmental Impact Report 
HCD – California Department of Housing and Community Development 
RHNA – Regional Housing Need Allocation 
RHND – Regional Housing Need Determination 
RTP – Regional Transportation Plan   
SCS – Sustainable Communities Strategy 

                                                            
1 GC §65584.04(b). No more than 6 months before draft methodology release. 
2 GC §65584.03(a). No later than Aug 2020. 
3 GC §65584.01(b)(1). No later than Oct 2020. 
4 GC §65584.04. ABAG/Subregion must conduct at least one public hearing prior to releasing draft methodology. No later than Dec 2020. 
5 GC §65584.03(c). No later than Nov 2020. 
6 GC §65584.04(h). 
7 GC §65584.04(i). 
8 GC §65584.05(a). No later than Jun 2021. 
9 GC §65584.05(b). Within 45 days of draft allocation. 
10 GC §65584.05(c). Within 45 days of appeal deadline. 
11 GC §65584.05(d) Hearing must be no later than 30 days after the appeals comment period ends, with 21 days prior notice. 
12 GC §65584.05(e). No later than 45 days after public hearing. 
13 GC §65584.05(g). Within 45 days after final allocation issued. 
14 Within 30 days after HCD receives Final Plan. 


