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Recycling Modernization Act Implementation Timeline
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2026
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Key Legislative
dates

Bill signed
into law

Law becomes effective First PRO program plans due 

Planning and
resourcing 

Producers join a PRO 
PROs begin implementation
Commingled Recycling Processing
Facilities obtain permit or certification
Local programs begin collecting statewide
list and contamination reduction programs

DEQ
implementation
planning

DEQ hiring 

Truth in Labeling
Task Force

Rulemaking #1: 

Oregon Recycling
System Advisory
Council

Rulemaking #2: 

June. 1, 2022
Report due to
Legislature

Task Force forms
and meets 

ORSAC forms and begins meeting quarterly

Research, stakeholder input, technical
workgroups, rules advisory committees

Rules to Environmental
Quality Commission for
consideration/adoption

Research, stakeholder input, technical
workgroups, rules advisory committees

Rules to Environmental
Quality Commission for
consideration/adoption

PRO Requirements,
Local Government
Compensation and
Material Lists

Permits and
Certification, Fees
and LCA

Processor Fee
Studies

Generator
Contamination

Planning, contracting and research

Planning and contracting Pilot projects and
evaluation

Identify list of practices
and set local goals

Local programs begin implementation

July 1, 2025Mar. 31, 2024Jan. 1, 2022Aug. 6, 2021

July 1, 2025

(continued on next page)

Contamination
management and
commodity risk fee

This is an estimated timeline. It will be revised as needed to
reflect changes as program development continues.



Collection
expansion needs
assessment

Procurement
assessment

2021 2022 2023 2024 2025
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2026
Q1 Q2 Q3 Q4

Multifamily
recycling needs
assessment

Planning, contracting and research

Planning and outreach

Compostability
study

Litter and marine
debris needs
assessment

July 1, 2026
Planning and technical assistance

Planning, contracting
and research

Planning, contracting and research

Equity study

Needs assessment due

First equity study due

First multifamily needs
assessment study due

Planning, contracting and research

Planning, contracting and research Procurement
assessment due

Multitenant
recycling
requirement

Multitenant
recycling
requirement
effective

Litter and marine
debris needs
assessment due

Sept. 15, 2026

Compostability
study due

Dec. 31, 2026

July 1, 2023

Sept. 15, 2024

Sept. 15, 2024

May 15, 2024
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Visit RecyclingAct.Oregon.gov to sign up for email notifications and more information about implementation.

Recycling Modernization Act Implementation Timeline (continued)

http://recyclingact.oregon.gov/

